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Work Plan Component/Program: EPA Contact (S): State Contact: PRC: 202B06
Water Quality Assessment and Reporting William Richardson Gary Walters
Program Description: Pennsylvania Water Quality Assessment Program.
Activities for FY 2015 Progress Made/Other Relevant Completion Problems Encountered
Outputs for FY 2015 (Commitments) Information Date

(Commitments)

Complete off year update by April 1,
2015.

Submit Integrated Report
updates and revisions including
waterbodies moved from
Category 5 to Category 1 and
Category 2.

Submit Integrated Report
updates and revisions including
causes removed from Category
5 waterbodies.

Complete the 2016 Integrated
Monitoring and Assessment Report
(Integrated Report) and submit to EPA
Region 3 by April 1, 2016 including
finalizing aquatic life use assessments of
the Susquehanna River and the
tributaries in segments where data
collections are complete.

Identify impaired
watersheds (Categories 4 &
5) where implemented
BMPs suggest water quality
improvement and re-assess.

Report number of miles
attained, impaired, and with
approved TMDLs for
aquatic life, potable water
supply, fish consumption
and recreational uses.

Due to delays in the development of the
Department’s GIS application and
upgrades to ArcGIS and Oracle Software
since early 2014, no data was available to
provide off year updates.

Began preparations to complete the 2016
Integrated Report for submittal to EPA on
April 1, 2016. Central Office and
Regional staff completed the entry of
approximately 80% of the Aquatic Life,
Fish Consumption, Potable Water Supply,
and Recreational Uses assessments for
rivers and streams by September 30.
Miles and lake acres assessed attained or
impaired for each use will be calculated
during the next reporting period. Miles
removed from Categories 4 and 5 will be
reported during the next reporting period.

Upgraded ArcGIS and Oracle
software initially disrupted the
Department’s GIS application and
database ability to capture biological
data and assessments. Since late
October the applications are
performing as expected.

EPA Comments:

DEP Response:




Work Plan Component/Program:

Water Quality Standards

EPA Contact(s):
Denise Hakowski

State Contacts:

Bill Brown. Tom Barron

Outputs for FY 2015 Activities for FY2015 Progress Made/Other Relevant Completion Problems Encountered
(Commitments) (Commitments) Information Date
Continue to develop nutrient | Contract services to collect and Contracted with Central Michigan In-Progress
criteria for surface waters evaluate scientific data related to University for Algal Trophic Index study
(streams and lakes) in nutrient criteria development in streams for evaluating shifts in algal community
Pennsylvania. and lakes. structure in response to DO/nutrients.
Continue data collection and Continuous Instream Monitoring data On-going
assimilation for streams and lakes in was collected in support of
accordance with agreed upon nutrient assessment protocol validation and
criteria development schedule. nutrient criteria development.
Review N-STEPS analysis for lakes N-STEPS was reviewed and the On-going
and summarize findings. Apply findings were summarized. ldentified
findings in initial screening of PA the next steps involving consistency
lakes. in types of lake assessment and
providing data necessary for
evaluations of nutrient impact on use
attainment.
Continue data compilation and Complete for use in draft assessment Complete
summary for use in preparing protocol. Protocol went to public
assessment protocol for determining comment on 10/9/15.
nutrient impairment in streams.
Continue to follow and Complete the milestones outlined in the Complete and no milestones missed.
update the Nutrient plan and update the plan as appropriate. (as of 9/30/15)
Criteria Development Additional updates will address
Plan. milestones for wadeable streams/small
rivers already completed, revisions to
those that have been delayed, and
inclusion of new work.
Complete a review of Maintain surface water quality The Department has initiated Year round;
Pennsylvania’s Water standards; develop human health and development of Pennsylvania’s next On-going
Quality Standards and aquatic life criteria for substances as triennial review of WQS (TR17).
make changes, as needed; interpret reports and EPA approved the previous triennial
appropriate, at least once recommendations; prepare rulemaking (TR13), by letter dated May 22, 2014,
every three years. As part packages for site-specific changes to indicating the regulations are
of this Triennial Review water quality standards, such as stream consistent with Clean Water Act
complete revisions to redesignations; correct errors and Section 303(c) and its implementing
existing regulations, as omissions discovered in regulations at 40 CFR §131.
appropriate. implementation of the standards; The staff continues to work with the
review and update technical guidance contractor conducting chloride and
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documents to reflect changes in water
quality standards; and continue
development of the WQS database.

sulfate toxicity studies.

In preparation for TR17, the staff is
reviewing the EPA proposed criteria
for ammonia, the recreational use
(bacteria) criteria, and the new human
health criteria for toxic substances.
Chapter 93 is under review and a
number of needed changes to the
regulatory language have been
identified and new language is being
developed.

The Department has developed a
stream redesignation rulemaking
package (Class A Stream
Redesignations), containing over 50
stream segments recommended for
designation as High Quality Waters,
which will be considered as proposed
rulemaking by the Environmental
Quality Board during the next

reporting period.

The Department’s Central and Regional
Office staff have consulted, as needed
during this reporting period, on
implementation of the Commonwealth’s
Antidegradation Policy; development of
human health and aquatic life site-
specific criteria and guidance; and other
related WQS review and implementation
activities.

Corrections for errors and omissions
discovered in the on-going
implementation of the standards will be
included in the next triennial review, or
other available rulemakings, as needed.

EPA Comments:

DEP Response:




Work Plan Component/Program:
TMDL

Ashley Toy

EPA Contact (s):

State Contact:
Bill Brown

PRC: 202B06

Program Description: TMDLs.

Outputs for FY 2015 Activities for FY2015 Progress Made/Other Relevant Completi Problems Encountered
(Commitments) (Commitments) Information on Date
Continue several in-progress TMDLs | Complete and update a summary Progress on Little Juniata through Blair County On-going
for watersheds from FY 14including list of TMDLs developed that MS4 group and Center for Watershed
Little Juniata River and Laurel Hill address full and partial Protection. Collaborative effort still in-process.
Creek. Work will also include impairments.
exploration of TMDL alternatives for Continued progress in MS4 inclusion and
Irish Creek and Octoraro Creek. remodeling in both Irish Creek and Octoraro
Additionally, revisions to Anderson Creek watershed.
Creek, West Branch Schuylkill River,
Thompson Run TMDLs will be Anderson Creek and Crooked Creek (substituted
submitted to EPA for approval and for W. Br. Schuylkill) TMDLs were submitted
others as needed. for EPA approval on 8/17/15.
Thompson Run TMDL through public comment
and addressing EPA (only commentator)
comments. Resubmitting as final in 11/15.
Revise the Casselman River AMD Release an Invitation to Bid and Complete — Contract awarded and work with Complete
and Metals TMDL. Award a Contract to develop a contractor commenced 7/15/15.
modeling tool to develop TMDLs
for streams impacted by AMD.
Apply the modeling tool to the Model is not yet available, collecting In-progress
Casselman River. supplemental monitoring and permit data.
Revise the TMDL for the Casselman As indicated, work will continue into FY’16 and | On-going
River. Development of the finalized possibly beyond.
TMDL will extend into FY16.
Continue a pilot, cross-program Engage stakeholders in pilot Complete. Several stakeholder meetings have On-going
approach to integrated and adaptive watershed. been held and will continue.
watershed planning and BMP Collect in-stream data, including Assisted in macroinvertebrate surveys at 25 On-going
implementation to address a Continuous Instream Monitoring sites in Chiques Creek, deployed sondes and
watershed impaired by nutrients (CIM), water chemistry, and collected CIM data at 3 sites, collected
and sediment. Chickies Creek periphyton. chemistry, periphyton and fish data at CIM
watershed was chosen based on sites.
stakeholder activity and potential Continue public engagement in Several stakeholder meetings have been held On-going

for implementing the measures
required for water quality standards

modeling application and development
of watershed load reduction targets.

and will continue. Public presence at Chiques
Creek Watershed Expo, public meeting at
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attainment within a reasonable
timeframe. The process includes
extensive stakeholder involvement,
activities aimed at understanding
the sources of the nutrients and
sediment and identification of
measures and BMPs to reduce
nutrients and sediment, and
implementation of those measures
and BMPs to satisfy regulatory
requirements and attain water
quality standards within a
reasonable timeframe.
Deliverables may not include a
TMDL, but rather incremental
water quality goals that are
designed to fully restore the
waterbody will be set and
monitored.

Manheim Central Middle School, several data
evaluation meetings with stakeholders
scheduled for Fall.

Work with EPA to promote EPA’s

Long-Term Vision for Assessment,

Restoration, and Protection under

the Clean Water Act Section 303(d)
Program.

Proceed with development of a
strategy to engage and communicate
with the public EPA’s Long-Term
Vision for Assessment, Restoration,
and Protection under the Clean
Water Act Section 303(d) Program. A
public engagement strategy will
identify key opportunities and actions
to: communicate the Vision Goals to
the public and other stakeholders and
encourage their participation in
achieving them; provide information
about the purpose and critical
importance of the program; and
encourage their participation in the
process of listing and developing
TMDLs or alternatives.
e By second quarter of FY15 have
draft public engagement strategy
e By End of FY15 Final public
engagement strategy based on
EPA and PA discussions

Engagement strategy discussed with EPA and
currently in-process with 2016 IR.

On-going

Develop a prioritization strategy
under the new 303(d) Vision that
would be used to identify by 2016

Complete

8/15




Integrated Report: Priority lists of
waters slated for likely TMDL
development or alternative
approaches over 2016 — 2022 and the
strategic rationale of the State in
setting these priorities.

e By third quarter of FY15 have
draft prioritization strategy

e Byendof FY 15 Final
prioritization strategy based on
EPA and PA discussions.

Participate on monthly calls with
EPA to discuss the State’s TMDLs,
TMDL alternative, development and
results of the State’s 303(d) Program
Vision prioritization strategy and/or
its public engagement strategy, and
efforts to coordinate Section 303d
program priorities with other relevant
programs (e.g., monitoring, nonpoint
source control and NPDES programs)

Complete

Start preparing to include within the
2016 Integrated Report the State’s
prioritization strategy under the new
303(d) Vision.

On-going

On-going

EPA Comments:

DEP Response:




Work Plan Component/Program:

State Review Framework (SRF) /Enforcement

EPA Contact (s): Chris
Menen

State Contacts: Sean Furjanic

PRC: 202B06

Program Description: Initiate actions outlined in the Clean Water Act (CWA) Action Plan aimed to focus our NPDES planning and resources on the most significant sources of
water quality impairment. The Office of Enforcement and Compliance Assurance and the Office of Water requested Region 3 to work with Pennsylvania DEP to identify water
quality priorities at the national, regional and state level. CWA Action work plans focus on individual NPDES program areas to ensure a coordinated and integrated planning process
across the permitting and enforcement programs. The individual NPDES work plans for FY2015 are as follows: 1) Chesapeake Bay Watershed Point Source; 2) MS4-Storm Water;
3) CAFO; and 4) State Review Framework-Permit Quality Review

Outputs for FY 2015
(Commitments)

Activities for FY2015
(Commitments)

Progress Made/Other Relevant
Information

Completion Date

Problems Encountered

Management Plan to address Round
2 SRF recommendations.

Develop a Management Plan to
address the Round 2 SRF
recommendations within 90 days of
DEP’s receipt of the final SRF
Round 2 report.

PADEP has received EPA’s latest data
management plan template and will
work with EPA on establishing
activities and dates over the next
reporting period.

Round 3 SRF Participate in EPA Annual Data Completed last reporting period. No 1/2015
Verification Review in 2015. additional information is needed.

Develop FFY2015 Compliance Submit FFY2015 CMS to EPA by Completed last reporting period. No 10/1/2014

Monitoring Strategy (CMS) for NPDES | October 1, 2014. additional information is needed. FFY

programs, including MS4s, CAFO and 2016 CMS was submitted to EPA on

Stormwater Construction Programs. October 1, 2015.

Develop a FFY2014 CMS end of year Submit FFY2014 CMS EQY report Completed last reporting period. No 11/2014

report for NPDES programs, including
MS4s, CAFO and Stormwater
Construction Programs.

within 30 days of receipt of a
template from EPA.

additional information is needed. FFY
2015 CMS EOY report will be
submitted by 11/30/2015.

EPA Comments:

DEP Response:




Work Plan Component/Program:

ICIS NPDES

Ford

EPA Contact (s): Nancy

State Contacts: Sean Furjanic

PRC: 202B06

Program Description: Integrated Compliance Information System (ICIS-NPDES)

Outputs for FY 2015
(Commitments)

Activities for FY2015
(Commitments)

Progress Made/Other Relevant Information

Completion
Date

Problems Encountered

DEP will continue to enter or
transfer the Water
Enforcement National
Database (WENDB) data
elements to ICIS-NPDES to
the maximum extent possible.
If/when EPA promulgates a
final NPDES electronic
reporting rule, DEP will
immediately begin to plan for
upgrades in its data systems to
accommodate any additional
required data elements. DEP
will also continue to transfer a
significant number of “RIDE”

data elements to ICIS-NPDES.

DEP will electronically transfer
WENDB permit, permit limit (Majors
and significant Bay facilities only) and
facility data for all NPDES facilities
within 30 days of new, renewed or
amended permit issuance.

BPNPSM has electronically transferred all Major
facility permit actions and permit limits to ICIS during
the reporting period.

DEP will electronically transfer
compliance inspection data for all
NPDES facilities within 30 days of the
inspection date.

BPNPSM has electronically transferred all facility
inspections to ICIS during the reporting period.

DEP will electronically transfer or
manually enter Discharge Monitoring
Report (DMR) data for Major and
Significant Bay facilities within 30 days
of the report due date.

BPNPSM has electronically transferred eDMR data to
ICIS for all Major and Significant Bay facilities using
its eDMR system. For those that are still using paper

DMRs, the data are being manually entered into ICIS

within 30 days of the report due date.

DEP will manually enter compliance
schedule data into ICIS for Majors only
within 45 days of permit issuance.

DEP began transferring compliance schedule data
(“narrative conditions”) from its NMS system to ICIS
during 2014,

DEP will electronically transfer
enforcement action data for all NPDES
facilities within 30 days of the date the
action is executed.

BPNPSM has electronically transferred enforcement
action data for Major and Minor facilities during the
reporting period.

DEP will distribute coordinator QNCRs
to regional staff for quality assurance
(QA) purposes, participate in conference
calls on ICIS issues, conduct ongoing
QA of its data systems, respond to EPA
requests for data cleanup, and resolve
error reports in ECHO and OTIS.

BPNPSM continues to distribute coordinator QNCRs
for regional review and cleanup, conduct QA activities,
respond to EPA requests for cleanup and error reports,
and participate in ICIS conference calls and webinars.

DEP will transmit a spreadsheet
containing Single Event Violations
(SEVs) for all NPDES facilities with the
106 progress reports.

The spreadsheet of SEVS recorded by DEP in its
eFACTS system for the period April 1, 2015 through
September 30, 2015 is attached to this report.

EPA Comments:

DEP Response:
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Work Plan Component/Program:

EPA Contact (s):

State Contact:

PRC: 202B06

NPDES Permitting Brian Trulear Ron Furlan
Workyears:
Program Description: NPDES Permitting
Outputs for FY 2015 Activities for FY2015 Progress Made/Other Relevant Completion Problems Encountered
(Commitments) (Commitments) Information Date
Outputs and activities for this In lieu of special permit-related

measure originated from EPA’s | report dates for Program Activity
Permit Quality Review (PQR). Measures (CSO, CAFO, MS4,

(NOTE — the PQR isn’t stormwater, etc.), PA DEP will
applicable at this time because provide the data reports to EPA
EPA has not given us PQR according to the Section 106 grant
action items) reporting period.

N/A at this time

Reissue and/or terminate 80%
of the priority permits
identified and agreed to by
DEP for FFY 2015 and
provide a status of such
permits with the six month
status report indicating
reasons for any potential
delays in reissuance or
termination.

EPA Comments:

DEP Response:
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Work Plan Component/Program:

EPA Contact (s):

State Contact:

PRC: 202B06

NPDES - CSOs Brian Trulear Ron Furlan
Program Description: Pennsylvania’s CSO Program
Outputs for FY 2015 Activities for FY2015 Progress Made/Other Relevant Completion Problems Encountered
(Commitments) (Commitments) Information Date
Update and keep current the state Track and provide follow-ups on CSO | Completed last reporting period. No 11/2015
inventory of all CSO communities; permit schedules and assure controls additional information is needed.
including those that have required in either the permit or
implemented, or are on a schedule to enforcement order are implemented.
implement, a long-term control plan, When necessary or warranted,
as well as the mechanism used (e.g., initiate appropriate enforcement
permit requirement, enforcement action against CSO communities
action). Provide updated information | not in compliance with the CSO
semi-annually to EPA Region 3’s policy, including requirements in
CSO coordinator. permits or enforcement orders.
Provide semi-annual updates on CSO
Pennsylvania has 28 CSO NPDES permits to EPA. Completed last reporting period. No 11/2015

communities covered under a General
Permit and 109 communities with
individual permits. NPDES permits
for CSO communities shall be issued
in conformance with the National
CSO policy and the PA DEP CSO
guidance.

additional information is needed.

Maintain and provide a status list of
CSO permits, LTCPs, NMCs, and
Consent Order & Agreements.

EPA Comments:

DEP Response:
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State Contact: PRC: 202B06

Sean Furjanic/ Ron Furlan

Work Plan Component/Program:
NPDES Permitting — MS4s

EPA Contact (s):
Brian Trulear, Andrew Dinsmore

Program Description: Carry out the State MS4 Community program for controlling discharges to protect public health; meet water quality and technology based standards; and assure
that the design and construction of water pollution control facilities achieve established effluent limitations. Maintain and update, as needed, the MS4 program policies and guidance.

Outputs for FY 2015 Activities for FY2015 Progress Made/Other Relevant Information Completion Problems Encountered
(Commitments) (Commitments) Date
Develop FFY 2015 MS4 DEP will publish the official The MS4 designation policy is nearly complete
Compliance Monitoring designation policy by the end of the but is still working its way through the legal
Strategy (CMS) as part of the first quarter of FY2015. review process. It is a priority for the program to
comprehensive CMS for publish this policy.
NPDES Program described
above. Provide a FFY2015 CMS to EPA Completed last reporting period. No additional 10/1/2014
by October 1, 2014. information is needed. The FFY 2016 CMS was
transmitted to EPA on 10/1/15.
All compliance monitoring All NPDES inspection data recorded in eFACTS
activities for NPDES-permitted has been transferred to ICIS during the reporting
facilities will be transferred to period.
ICIS-NPDES so that EPA may
review PA’s status in implementing
the CMS at any time.
Submit 20 Chesapeake Bay Completed last reporting period. No additional 3/2015
Pollutant Reduction Plans for EPA information is needed.
review.
Develop a FFY2014 CMS end Submit FFY2014 CMS end of year Completed last reporting period. No additional 11/2014
of year report for NPDES report within 30 days of receipt of a information is needed. FFY 2015 CMS EOY
programs, including MS4s, template from EPA. report will be transmitted to EPA by 11/30/15.
CAFO and Stormwater
Construction Programs.
Finalize the Stormwater PADEP is currently focused on finalizing the 2018
Offsetting Guidance PAG-13 General Permit and afterwards, will
document, to include MS4s. consider moving the offsetting guidance forward.
Develop and implement a Conduct training sessions to MS4 Bid documents have been prepared for a technical
Technical Assistance “Circuit communities on permitting and services contractor to assist PADEP with MS4
Rider” Program for MS4 inspecting activities. outreach and training.
Communities.
EPA Comments:

DEP Response:
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Work Plan Component/Program:
NPDES Permitting — Stormwater Program

EPA Contact (s):
Brian Trulear, Andrew Dinsmore

State Contact:
Jen Orr/Ken Murin (Construction)
Sean Furjanic (Industrial)

PRC: 202B06

Program Description: NPDES Permitting — Carry out the State stormwater permit program for industrial discharges and construction activities.

Outputs for FY 2015 Activities for FY2015 Progress Made/Other Relevant Completion Problems Encountered
(Commitments) (Commitments) Information Date
Provide semi-annual reports on Attached to the report is a file 11/2015

the number of industrial
stormwater facilities covered
under either an individual or
general permit.

containing all industrial stormwater
facilities covered under the PAG-03
General Permit or an individual
permit.

Finalize the Stormwater
Offsetting Guidance
document, to include
construction activities.

REMOVE FROM THE WORKPLAN; THIS IS
NO LONGER A PRIORITY TO BE
COMPLETED

Conduct one technical erosion
and sediment control and post
construction stormwater training
for conservation districts and
DEP regional office staff.

A training session was completed with a
three-day training for conservation
districts and DEP regional office staff.

10/6-8/2015

Provide semi-annual reports on
the number of
applications/NOls received for
construction activities covered
under either an individual
permit or general permit by

type.

GP —874; IP - 153

Provide semi-annual reports on
the estimated number of
construction activities covered
under either an individual or
general permit.

GP —-6318; IP - 973

EPA Comments:

DEP Response:
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Work Plan Component/Program: NPDES Permitting — CAFOs EPA Contact (s): State Contact: PRC: 202B06
Brian Trulear/Kyle Zieba Tom
Juengst/Steve
Taglang
Program Description: NPDES Permitting — Carry out the Confined Animal Feedlot Operation (CAFO) permit program
Outputs for FY 2015 Activities for FY2015 Progress Made/Other Relevant Completion Problems Encountered
(Commitments) (Commitments) Information Date
Provide training to program staff as | DEP Ag Staff meeting was held in Ongoing

needed.

Chambersburg, Pa on July 14 and 15. DEP SC
Region and Central Office staffs toured
Lancaster County farm sites with Pa. Farm
Bureau field staff on Aug. 27. EPA presented to
DEP and the PA ag community on its reports of
the status of PA agriculture activities and
approaches at the DEP Ag Advisory Board
meetings on June 18 and Aug. 19. DEP staff
participated in various Act 38 trainings.

Develop and
implement program
enhancements to
ensure consistency
with EPA and state
regulations in
accordance with
PAG-12 CAFO
Permit Revisions.

If EPA’s analysis of DEP’s
Program determines, and DEP
agrees with that analysis, that
regulatory revisions are needed,
regulatory revisions will be done
in accordance with the proposed
schedule in Attachment A.

DEP has reviewed the current EPA AFO/CAFO
analysis and it has not yet been determined that
it is necessary.

Develop and
implement the CAFO
Program Manual.

Provide semi-annual reports on
current facilities covered under
either an individual permit or
general permit by type.

Submitted.

Every Six Months

Provide draft permit and permit
application packages, including, but
not limited to nutrient management
and E&S/conservation plans for
EPA review and comment unless
waived by EPA.

These have been provided.

Ongoing

Submit a list and status of all
CAFOs to EPA by the due date of
the semi-annual Section 106
progress reports.

Submitted.

Every Six Months

In lieu of special permit-related
report dates for Program Activity
Measures (CSO, CAFO, MS4,
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stormwater, etc.), PA DEP will

provide the data reports to EPA

according to the Section 106 grant

reporting period, including the

following information:

o Identify, document, and track the
compliance status of all CAFOs.

o Alist of registered CAFOs and
permit status, including facility
name and location, number of
each animal type, date of
administratively complete permit
application, and date of permit
issuance

e The number and type of state
inspections, date and number of
annual report reviews, and the
number of CAFOs with NPDES
permits

e The number and type of state

enforcement actions including,
but not limited to, violation
description, date/type of
enforcement action, penalty (if
any), actions taken by the
operation to return to compliance
and the date the operation
returned to compliance.

Submitted.

Submitted. The animal numbers are loaded into
our NMS as new or renewed permits are
processed. Progress has been made to generate a
report that can extract the animal numbers from
our permit entry system.

Submitted. The annual report reviews are
included in the uniform compliance standard
operations. Progress has been made in direct
input of annual report data into the E-facts
system, to enable direct generation of numbers.

Submitted

Every Six Months

Every Six Months

Every Six Months

Every Six Months

Develop FFY 2015 CAFO Completed last reporting period. No 10/1/2014
Compliance Monitoring Strategy additional information is needed.

(CMS) as part of PA’s

comprehensive NPDES CMS

Develop a FFY2014 CMS end of Submit FFY2014 CMS EOY report within 30 11/2014

year report for NPDES programs,
including MS4s, CAFO and

Stormwater Construction Programs.

days of receipt of a template from EPA.
Completed last reporting period. No
additional information is needed.

EPA Comments:

DEP Response:
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Work Plan Component/Program:

Chesapeake Bay Program

EPA Contact (s):
Brian Trulear

Ron Furlan

State Contact:

PRC: 202B06

Program Description: Carry out the NPDES program components of the Phase 2 Chesapeake Bay Watershed Implementation Plan.

Outputs for FY 2015 Activities for FY2015 Progress Made/Other Relevant Completion Date Problems Encountered
(Commitments) (Commitments) Information

DEP will maintain its “Phase 2 In the semi-annual Section 106 PADEP’s Phase 11 WIP 9/2015

WIP Wastewater Supplement” progress reports, report the number Wastewater Supplement document

document and provide the and date of permits issued with was updated in September and

latest document to EPA with numeric limits based on the addresses this commitment. The

106 progress reports. Commonwealth’s assignment of Supplement is available at
WLAs for Chesapeake Bay NPDES www.depweb.state.pa.us/npdes-
permits to comply with the bay.
assumptions and requirements of the
Watershed Implementation Plan, and
the Commonwealth’s Chesapeake
Bay permitting strategy in
addressing the State of Maryland’s
water quality standards.
As part of the semi-annual progress The latest version of PADEP’s 11/2015
reports, submit to EPA an updated Non-Significant Bay Discharger
spreadsheet of the non-significant spreadsheet is attached to this
wastewater dischargers. This report.
spreadsheet is currently maintained
by PADEP and will be used to
provide information on actual
discharge loads where available in
order to document/verify the
assumptions used in the Chesapeake
Bay TMDL to establish the
aggregate WLAs for non-significant
wastewater dischargers.
Submit all draft permits pursuant to Completed throughout reporting
the NPDES MOA for EPA review period.
using the NMS system and ftp
website.
Compile an annual list of all Ongoing List will be developed at end of true-up
facilities engaged in nutrient trading, period sometime in December 2015 for
including their compliance status as the previous state FY (Oct14-Sepl5)
of October 1, by December 31.

EPA Comments:

DEP Response:

Work Plan Component/Program:

NPDES Permitting

EPA Contact (s):
Chris Menen

State Contact:
Brian Schlauderaff

PRC: 202B06
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http://www.depweb.state.pa.us/npdes-bay
http://www.depweb.state.pa.us/npdes-bay

Program Description: POTW Optimization Program (Permitting and Enforcement Supplemental Grant)

Outputs for FY 2015 Activities for FY2015 Progress Made/Other Relevant Completion Problems Encountered
(Commitments) (Commitments) Information Date
Improved water quality at Prioritize the POTWs that are discharging Ongoing
POTW outfalls and receiving the highest nutrient levels and select
streams through POTWs most likely to succeed with
implementation of a optimization.
wastewater optimization Conduct performance assessments at each Two completed Ongoing Only at %2 compliment, expect less
program. The wastewater POTW (10 per year). than five for the FY. The Budget
optimization program is Lead wastewater operators toward impasse is also affecting
designed to optimize nutrient optimized nutrient reduction through Ongoing assessments.
reduction through low-cost training, low-cost operational
operational improvements. PA improvements, and best management
DEP will target POTWs that practices.
are discharging the highest Summarize and document findings in a
nutrient levels and/or nutrient report that is presented to POTW staff. Ongoing
loadings.
EPA Comments:

DEP Response:
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Work Plan Component/Program:
Program Management

EPA Contact (S):
Suzanne Hall

State Contact:
Nicki Kasi

PRC: 202B06

Program Description: Documentation for Maintenance of Effort

Outputs for FY 2015
(Commitments)

Activities for FY2015

Progress Made/Other Relevant
Information

Completion Date

Problems Encountered

45 Full Time Equivalents charged to the
Section 106 grant (at 1950 hours per
FTE). These are distributed among
Water Pollution Control Program
Development (CATS work code 36102),
the Water Pollution Control program
Implementation (36103), Optimization
of POTWs (39081), TMDL
Development (39391), TMDL Mining
Offices (56690), Chapter 102 NPDES
Permitting (39701), MS4 Program
(39703), and CAFO Program (39705).
PA DEP will match these charges to a

minimum of the required maintenance of

effort of $1,975,148. (Note: CATS =
Cross-Application Time Sheets)

Under Pennsylvania statute, and in
conjunction with the federal Clean
Water Act, PA DEP charges additional
CATS work codes to further the goals
and purposes of the Water Pollution
Control program. These activities and
codes include Nutrient Credit Trading
Program (36093), General WPC
Program Management (36100 and
36101), Chapter 102 E&S (39077),
TMDL Program Oversight (39393),
Unassessed Water Program (39417 and
39421), NPDES Stormwater Control
(39702), MS4 Program Oversight
(39704) and CAFO Program Oversight
(39706).

Submit summary of time
charged with Section 106
status reports

See attached summary spreadsheet.

EPA Comments:

DEP Response:
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